First Landing State Park
2021 Draft Phased Development Plan

The proposed developments for First Landing State Park are presented in priority order.
Completion of all of the projects in this list will represent total build-out (completion of the
master plan) and covers a 30-year timeframe. The phasing costs are based on 2021 cost
estimates.

Phase |

Renovate 20 cabin interiors and exteriors

Replace Archer, Kendall, Wingfield and Percy Campground Bathhouses

Construct 1-six bedroom lodge and 4-three bedroom cabins

Construct pole shed in maintenance area for resource management storage

Replace staff residence at 2565 Sheltered Woods Lane

Enlarge and renovate staff residence at 2527 Sheltered Woods Lane

Replace culvert with bridge on Cape Henry Extension Trail

Upgrade campground roads (3 miles), including two lane traffic at contact station/entrance
Replace Susan Constant, Godspeed, & Discovery dune crossovers in campgrounds
Demolish amphitheater, and add a large screened shelter (capacity 120) with a fireplace

Phase Il

Upgrade 64" Street Boat Ramp including road, parking, dock, ramp, and site drainage
Replace comfort station in picnic area.

Upgrade campgrounds with sewer and campsite improvements. (205 sites)

Reconfigure the existing parking at the Chesapeake Bay Center to increase capacity
Upgrade parking lot near the Narrows

Reconfigure 64" Street entrance with signage, new gate, fence removal and road widening
Construct parking (40 spaces) at Trail Center

Phase 111

Replace the 64" street contact station, include a rest room

Upgrade Cape Henry Trail from Kendall St. to the Trail Center (2 miles)
Expand playground in picnic area

Construct small picnic shelter at Trail Center

Add bike/pedestrian path along 64" Street (3 miles)



